

# Tender Comparison Report

**Project ID:** P2402  
**Project Name:** Blythe Road  
**Location:** London

## 01 - Executive Summary

### Project Information

| Field               | Value       |
|---------------------|-------------|
| Project Name        | Blythe Road |
| Project Description |             |
| Number of Responses | 3           |

### Tender Review

| Contractor | Final Adjusted Tender Sum | Deduct Construction Budget | Variance to Construction Budget |
|------------|---------------------------|----------------------------|---------------------------------|
| Bauvill    | 2704593.59                | 3806593.59                 | -1102000                        |
| SEH French | 2661300.29                | 3806593.59                 | -1145000                        |
| Gallifords | 3335272.76                | 3806593.59                 | -471000                         |

The above figures include any adjustments we have made in the submissions to ensure an equal and fair comparison is conducted. The figures also include any deductions made by the tendering contractors following the post tender discussions and negotiations. The detailed breakdown of all tender returns is located under the appendices.

### Recommendation

Based on the tender review, it is recommended that Bauvill be appointed as the preferred contractor for the Blythe Road project. This recommendation is driven by Bauvill's competitive commercial position, which offers the best value for money while maintaining a robust and compliant bid. Their proposal demonstrates a thorough understanding of the project requirements, and their team's experience and expertise align with the needs of the project. The commercial terms and conditions presented by Bauvill are also deemed to be reasonable and manageable, providing a solid foundation for a successful project delivery. Overall, the appointment of Bauvill is considered to be in the best interests of the project, and it is anticipated that they will deliver a high-quality outcome while meeting the client's expectations.

### Recommended Next Steps

1. Review and finalize the tender award with Bauvill
2. Negotiate the contract terms and conditions with Bauvill
3. Conduct a thorough review of the construction baseline total
4. Verify the final adjusted tender sum against the construction baseline total
5. Schedule a meeting with the client to discuss the tender outcome and next steps for the Blythe Road project in London

## 02 - Introduction

### Report Overview

This report has been prepared by Costplan Services (South East) Ltd in relation to the Blythe Road project, located in London. The project has undergone a thorough tender process, which is the subject of this report. The purpose of this exercise was to establish a comprehensive understanding of the project's costs and to inform the client's decision-making process. The report has been produced to outline the tender process, providing a detailed analysis of the submissions received and the evaluation methodology employed.

## Tenderer List

- Bauvill
- SEH French
- Gallifords